



# City of Marco Island Florida

51 Bald Eagle Drive  
Marco Island, Florida  
cityofmarcoisland.com

## Meeting Minutes - Final

### Bike Path Volunteer Committee

*Chair: Al Musico*  
*Vice-Chair: Vic Ordija*

*Members: Sally Boyce, Phil Kostelnik, Bob Phelan, Scott Shook, Sam Spina, Jim Seegers and Matt Walthour*

---

Friday, January 18, 2019

9:00 AM

City Hall 1st Floor Conference Room

---

#### (1) CALL TO ORDER

Chair Musico called the meeting to order at 9:00 A.M.

#### (2) ROLL CALL

**Present:** 6 - Chair Musico, Member Kostelnik, Member Phelan, Member Seegers, Member Shook and Member Spina

**Absent:** 3 - Member Boyce, Vice-Chair Ordija and Member Walthour

#### (3) APPROVAL OF THE AGENDA

Agenda approved as issued

#### (4) APPROVAL OF THE MINUTES

[ID 19-012](#) Bike Path Volunteer Committee Meeting Minutes of November 16, 2018

Minutes of prior meeting approved as issued

#### (5) PUBLIC COMMENT

*G Gustavson expressed concern that Key Marco was now charging \$5 for access to cyclists. We affirmed that Key Marco was private property and that they had a right to limit access in any way they choose. G Gustavson asked if there were other instances where a private entity charged a fee for access to a National Historical site (Horr's House). T Pinter asked if the site was listed on the official National Historical Site Registry (this was unknown), and would check with the City Manager to see if there was any interest in pursuing this matter. A Musico indicated that the Bike Lanes in Key Marco would be deleted from next year's Marco Bike Path map, as they were not on City Property.*

#### (6) OLD BUSINESS

##### A. 2019/2020 – Construction Programmed in FDOT 5 Year Plan

1. Collier Pathway (Elkcam to Jolley Bridge)

*Collier Pathway (Elkcam to Jolley Bridge) – FPN #4331891 CST 19/20  
\$188,426 Design Contract approved by Council – Kimley Horn*

60% Designs sent to FDOT 10/1/18  
 90% Designs due to FDOT 2/1/19, Sent to FDOT 1/18/19  
 100% Designs due to FDOT 4/1/19  
 FDOT Construction Funds Available 7/1/19  
 Construction anticipated summer 2019

2. San Marco/Goodland Pathway W. - (Barfield to Vintage Bay)

(Barfield to Vintage Bay) – FPN #4369701 CST 19/20  
 \$93,000 Design Contract approved by Council – American Engineering  
 60% Designs sent to FDOT 10/1/18  
 90% Designs due to FDOT 2/1/19, Sent to FDOT 1/18/19  
 100% Designs due to FDOT 4/1/19  
 FDOT Construction Funds Available 7/1/19  
 Construction anticipated summer 2019

### **B. 2020/2021 – Construction Programmed in FDOT 5 Year Plan (Timing Accelerated)**

**\*\*\* The construction of the following Projects was moved forward in the most recent release of the FDOT 5 Year Plan \*\*\***

1. San Marco/Goodland Pathway E - (Vintage Bay to Goodland Drive) – Moved From 2022

(Vintage Bay to Goodland Dr.) - FPN #4404381 CST 20/21  
 60% Designs due to FDOT 10/1/19  
 90% Designs due to FDOT 2/1/20  
 100% Designs due to FDOT 4/1/20  
 FDOT Construction Funds Available 7/1/20 (from 7/1/21)

2. Bald Eagle Pathway (Old Marco Lane to Collier) – Moved From 2024

(Old Marco Lane to Collier) – FPN # 4418781 CST 20/21  
 60% Designs due to FDOT 10/1/19  
 90% Designs due to FDOT 2/1/20  
 100% Designs due to FDOT 4/1/20  
 FDOT Construction Funds Available 7/1/20 (from 7/1/24)

3. Inlet Drive-Addison Pathway (Travida to Otter Mound) – Moved From 2024

(Travida to Otter Mound) – FPN # 4418791 CST 20/21  
 60% Designs due to FDOT 10/1/19  
 90% Designs due to FDOT 2/1/20  
 100% Designs due to FDOT 4/1/20  
 FDOT Construction Funds Available 7/1/20 (from 7/1/24)

### **C. Remaining Projects in Master Plan To Be Funded – Priority Sequence**

Collier Alternate - South Bike Lanes (Peru-Seagrape-Swallow)  
 North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)  
 Bald Eagle Bike Lanes (Collier to San Marco)  
 North Barfield Pathway (Bald Eagle to Collier)  
 Sandhill Pathway (Leland to Winterberry)

- 1) Collier Alternate South Bike Lanes (Peru-Seagrape-Swallow)
- 2) Bald Eagle Bike Lanes (Collier to San Marco)
- 3) Collier Alternate North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)
- 4) North Barfield Pathway (Bald Eagle to Collier)
- 5) Sandhill Pathway (Leland to Winterberry)

**D. OTHER ITEMS**

- 1. Pathways Budget

*T. Pinter and A. Musico –Annual Update to City Council 4/19.  
Approximately \$250,000 available for upcoming 10/1/19 designs*

- 2. MPO

*BPAC A Musico / V Ordija, TAC T Pinter / D Smith, CAC R Phelan  
Comprehensive Pathways Plan – Delayed to 1 Qtr. '19*

- 3. Signage Improvements

*MI Bike Path Map / Cyclist Rules of the Road – 2019 Update distributed.  
Multi Use Path Signs – Need Multi Use Path Signs on new paths (2-3 per pathway)  
T Pinter will add to needs list for signage – Winterberry, San Marco, Bald Eagle, Barfield  
In Road Arrow markings pending asphalt curing – T Pinter will check if done*

- 4. Tour de Marco

*Next Scheduled for Sunday February 24, 2019.*

- 5. Farmers Market Survey

*3 events to be scheduled in 2019. V Ordija will coordinate.  
Dates are Jan 23, Feb 27, Mar 20 – note Feb date change.*

- 6. Safety

*Detailed 2014, 2015, 2016, 2017 crash reports were reviewed and are on file.  
A Schettino is preparing 2018 reports for review.*

- 7. Bike Path Maintenance

*P Kostelnik noted regular sweeping.*

**(7) NEW BUSINESS – Input for next meetings: 3/15/19**

*Meeting Schedule Update – Meetings are 9:00 every other month on the third Friday of  
the month – City Hall Conference Room is scheduled for:  
3/15/19 – 5/17/19*

**(8) ADJOURNMENT**

NOTE: TWO OR MORE CITY COUNCILORS OR OTHER COMMITTEE MEMBERS MAY BE PRESENT