MARCO ISLAND
COMPREHENSIVE PLAN UPDATE - PHASE 2

ID	Task Name	Duration	Start	Finish
1	**Civic Engagement**	**105 days**	**Mon 12/7/20**	**Thu 4/29/21**
2	Council Workshop #1	0 days	Mon 12/7/20	Mon 12/7/20
3	Community Town Hall #2 - Future Land Use-Transportation	0 days	Sat 12/12/20	Sat 12/12/20
4	Community Town Hall #3 - Conservation-Infrastructure-Parks-Housing	0 days	Tue 3/30/21	Tue 3/30/21
5	Planning Board - FLU & Transportation	0 days	Fri 1/22/21	Fri 1/22/21
6	Planning Board Meeting - Housing, CCME & Intergov Coord	0 days	Fri 3/19/21	Fri 3/19/21
7	Planning Board Meeting - Parks, Infrastructure, Capital Improvements & Glossary	0 days	Fri 4/23/21	Fri 4/23/21
8	Steering Committee Meeting #5 - FLU & Transportation	0 days	Thu 1/7/21	Thu 1/7/21
9	Steering Committee Meeting #6 - Parks, Infrastructure, CIP, Housing, Intergov & Glossary	0 days	Thu 4/8/21	Thu 4/8/21
10	Council Workshop #2 - Future Land Use, Transportation, C&CM & Housing	0 days	Wed 3/31/21	Wed 3/31/21
11	Council Workshop #3 - Parks, Infrastructure, CIP, Intergov & Glossary	0 days	Thu 4/29/21	Thu 4/29/21
12				
13	**Element Updates**	**125 days**	**Thu 10/15/20**	**Tue 4/6/21**
14	Future Land Use & Transportation	60 days	Thu 10/15/20	Tue 1/5/21
15	Housing, CCME & Intergovernmental Coordination	45 days	Wed 1/6/21	Tue 3/9/21
16	Parks, Infrastructure, Capital Improvements & Glossary	20 days	Wed 3/10/21	Tue 4/6/21
17				
18	**Transmittal & Adoption Process**	**76 days**	**Fri 6/4/21**	**Mon 9/20/21**
19	Planning Board Transmittal	0 days	Fri 6/4/21	Fri 6/4/21
20	City Council Transmittal	1 day	Mon 7/19/21	Mon 7/19/21
21	State Agency Review	35 edays	Mon 7/26/21	Mon 8/30/21
22	City Council Adoption	0 days	Mon 9/20/21	Mon 9/20/21



Project: Marco Island Comp Pla
Date: Thu 6/10/21

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		