



City of Marco Island Florida

51 Bald Eagle Drive
Marco Island, Florida
cityofmarcoisland.com

Meeting Minutes - Final

Bike Path Volunteer Committee

Chair: Al Musico
Vice-Chair: Vic Ordija

Members: Sally Boyce, Phil Kostelnik, Bob Phelan, Scott Shook, Sam Spina, Jim Seegers and Matt Walthour

Friday, March 15, 2019

9:00 AM

(1) CALL TO ORDER

(2) ROLL CALL

Present: 4 - Chair Musico, Member Kostelnik, Member Seegers and Member Spina

Absent: 5 - Member Boyce, Vice-Chair Ordija, Member Phelan, Member Walthour and Member Shook

(3) APPROVAL OF THE AGENDA

Agenda approved as issued

(4) APPROVAL OF THE MINUTES

[ID 19-124](#) Bike Path Volunteer Committee Meeting Minutes of January 18, 2019

Minutes of prior meeting approved as issued

(5) PUBLIC COMMENT - None

(6) OLD BUSINESS

A. 2019/2020 – Construction Programmed in FDOT 5 Year Plan

1. Collier Pathway (Elkcam to Jolley Bridge)

Collier Pathway (Elkcam to Jolley Bridge) – FPN #4331891 CST 19/20
100% Designs sent to FDOT 3/10/19
FDOT Construction Funds Available 7/1/19
Construction anticipated summer 2019

2. San Marco/Goodland Pathway W. - (Barfield to Vintage Bay)

San Marco/Goodland Pathway W. - (Barfield to Vintage Bay) – FPN #4369701 CST 19/20
100% Designs sent to FDOT 3/10/19
FDOT Construction Funds Available 7/1/19
Construction anticipated summer 2019

B. 2020/2021 – Construction Programmed in FDOT 5 Year Plan

1. San Marco/Goodland Pathway E - (Vintage Bay to Goodland Drive)

San Marco/Goodland Path E. - (Vintage Bay to Goodland Dr.) - FPN #4404381 CST 20/21
60% Designs due to FDOT 10/1/19
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

2. Bald Eagle Pathway (Old Marco Lane to Collier)

Bald Eagle Pathway (Old Marco Lane to Collier) – FPN # 4418781 CST 20/21
60% Designs due to FDOT 10/1/19
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

3. Inlet Drive-Addison Pathway (Travida to Otter Mound)

Inlet Drive-Addison Pathway (Travida to Otter Mound) – FPN # 4418791 CST 20/21
60% Designs due to FDOT 10/1/19
90% Designs due to FDOT 2/1/20
100% Designs due to FDOT 4/1/20
FDOT Construction Funds Available 7/1/20

C. Remaining Projects in Master Plan To Be Funded – Priority Sequence

- 1) Collier Alternate South Bike Lanes (Peru-Seagrape-Swallow)
- 2) Collier Alternate North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)
- 3) Bald Eagle Bike Lanes (Collier to San Marco)
- 4) North Barfield Pathway (Bald Eagle to Collier)
- 5) Sandhill Pathway (Leland to Winterberry)

Collier Alternate - South Bike Lanes (Peru-Seagrape-Swallow)
North Bike Lanes (Amazon-Castaways-Saturn-Greenbriar)
To be submitted for funding in 2019 Call for Projects (May '19)
for FDOT 2025/26 Funding Cycle
Bald Eagle Bike Lanes (Collier to San Marco)
To be submitted for funding in 2021 Call for Projects (May '21)
for FDOT 2027/28 Funding Cycle
North Barfield Pathway (Bald Eagle to Collier)
Sandhill Pathway (Leland to Winterberry)

D. OTHER ITEMS

- 1) Pathways Budget - T. Pinter and A. Musico –Annual Update to City Council 5/20/19. Approximately \$250,000 available for upcoming 10/1/19 designs

- 2) MPO - BPAC A Musico / V Ordija, TAC T Pinter / D Smith, CAC R Phelan Comprehensive Pathways Plan – Approved by MPO

- 3) Signage Improvements - MI Bike Path Map / Cyclist Rules of the Road – 2019 Update distributed.
Multi Use Path Signs – Need Multi Use Path Signs on new paths (2-3 per pathway)
T Pinter will add to needs list for signage – Winterberry, San Marco, Bald Eagle, Barfield
San Marco - In Road Arrow markings pending

- 4) Tour de Marco – Completed Sunday February 24, 2019

- 5) Farmers Market Survey - 3 events to be scheduled in 2019. V Ordija will coordinate. Dates are Jan 23, Feb 27, Mar 20

- 6) Safety - Detailed 2014 through 2018 crash reports were reviewed and are on file

- 7) Bike Path Maintenance – J Seegers noted regular sweeping

(7) NEW BUSINESS – Input for next meetings: 5/17/19

*Meeting Schedule Update – Meetings are 9:00 every other month on the third Friday of the month – City Hall Conference Room is scheduled for:
5/17/19 – 7/19/19 – 9/20/19 – 11/15/19*

(8) ADJOURNMENT

NOTE: TWO OR MORE CITY COUNCILORS OR OTHER COMMITTEE MEMBERS MAY BE PRESENT